9.7 WESTERN FLHD PROCEDURE

Section 9.7 - Subsection A. ERFO Project Development Procedures. (New Subsection)

1. Purpose. Theseproceduresprovideguidelinesandinformationregarding project devel opment procedures
to be used by the Division Office when developing ERFO Plans, Specifications and Estimates. These
guidelines are intended to allow for the most timely and efficient delivery of emergency relief contract
documents. These procedures are based on the “ Disaster Assistance Manual for Emergency Relief for
Federally Owned Roads’ September 1998, referred to in this document as the ERFO Manual.

2. Definition of Key Documents. Thefollowing are key documentsin the ERFO process. SeeFigure“A”
or Appendix C inthe ERFO Manual for examples.

a. FHWA PositiveFinding Letter. Authored by WFLHD’s ERFO Coordinator in response to a notice of
intent | etter to seek emergency relief funding by aFederal Agency with flood damaged roads. Thisletter will
evaluate whether wide spread damage has occurred as a result of a natural disaster and whether ERFO
assistance is warranted.

b. Damage Survey Report (DSR). Damage Survey Reports (DSR'’s) will normally be completed within
3 months after an Applicant is notified that the Disaster is approved for funding (Positive Finding Letter).
The ERFO Manual states that DSR’s normally are to be completed jointly by the Applicant and a Western
Federal Lands representative.

The ERFO Coordinator may also use the Alternative Procedure for Detailed Site Inspections discussed in
Chapter 2 of the ERFO Manual. The Alternative Procedure allows the Applicant to prepare the DSR’s.
FHWA personnel then review sel ected sitesasacheck for eligibility, description of damage, scopeof repairs,
and repair estimates.

WFLHD will utilize the Route DSR procedures discussed in Chapter 2 of the ERFO Manual where the site
damageissimilar. Route DSR’'sare one DSR for aroad or section of road. Individual sites along the road
must have a description of damage, scope of repair, repair estimate, and pictures; but only one DSR formis
prepared.

The costson the approved DSR areto be construed asthe program limit for the cost of the proposed sol ution.
If the scope and cost of the proposed sol ution changes by more than 20%, the DSR will need to be amended
and the approval and additional funding obtained. The steps to update the DSR need to be initiated at the
time it is evident that the DSR is inaccurate. Any revisions or updates to the DSR’s on WFLHD ERFO
projects will be the responsibility of the DOE assigned the project.

Some of thethings not covered in the DSR, but needed to be addressed early in project development arefore
slope ratios, surfacing depths, ditch depths, etc.

c. Applicant Program of Projects Letter (POP). This letter is prepared and submitted by the Federal
Agency requesting ERFO funds. It includes a detailed description and estimated costs of the necessary
emergency operations performed and the permanent restoration proposed at each site. Sites proposed for
WFLHD administration are to be identified in this |etter.
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d. Program of Projects Approval Letter (PAL). Thisletter iswritten by WFLHD’ s ERFO Coordinator
and grants program approval of all eligible ERFO sitesidentified in the agencies Program of Projects|etter.
Thisletter beginsthe funding process that will ultimately transfer the money for repairs from FHWA to the
requesting federal agency. Theletter is approved by the Division Engineer.

e. Joint Field Letter (JFL). Thisletter iswritten by the Land Management Agency requesting WFLHD' s
engineering assistance in preparing contract documents and performing contract administration servicesfor
flood damaged road repair contracts. The JFL will be coordinated by the DOE. TheJFL, similar to aproject
agreement for Forest Highway and Park Roads, identifiesroles and responsihilities, funding, schedules, and
listsof sitestoberepaired. TheJFL alsoidentifiesthe needtotransfer the approved money for ERFO repairs
from the requesting land management agency back to WFLHD through arevised POPand PAL. Inaddition,
any non ERFO work requested to be done by WFLHD in conjunction with the ERFO repairs should be
identified in the JFL. See Figure A for an example.

3. Environmental compliance. WFLHD will alwaysfully comply with all applicable environmental laws
and requirements, such as NEPA, ESA, CWA, etc. on ERFO contracts. WFLHD will coordinate with all
resource and regulatory agencies prior to taking action and starting repairs. If time is not available to
complete all documentation, WFLHD will strive to reach agreement on actions and further coordination
requirements. Division Engineer approval is required for any actions taken without full compliance. The
following are key environmental laws and regulations and how they apply to ERFO projects.

a. National Environmental Policy Act (NEPA). When WFLHD isthelead Federal Agency under NEPA
for administering ERFO projects, FHWA’ s implementing regulation for NEPA apply.

1) Emergency Categorical Exclusion. 23 CFR 771.117(c) states that emergency repairs imple-
mented under 23 CFR 125 meet the criteria for CE’s and normally do not require further NEPA
approvals. WFLHD should proceed under the determination that any permanent repair project
advanced to construction during the first construction season following the damage is typically
“emergency repairs’. See771.117(c)(d) for additional information regarding use of thiscategorical
exclusion. On aproject basis, this determination is documented in amemo to the project file prior
to advertisement of the contract. See Figure B for an example memo.

2) Documented Categorical Exclusion. WFLHD typically prepares a documented categorical
exclusion (CE) for projects that were not advanced to construction during the first construction
season following the damage. See Figure C for an example documented Categorical Exclusion.

To support both the memo and the documented CE, WFLHD completes an Environmental Checklist. The
purposeof the Environmental Checklististodocument thereview and complianceactivitiesrequired by other
environmental laws. See Figure D for an example of the Environmental Checklist.

3) Environmental Assessment/Environmental Impact Statement. If there are unusual circum-
stances (significant environmental impacts, substantial controversy on environmental grounds,
changesin access, etc.) aCE isprobably not appropriate and theland management agency (Agency)
or WFLHD should prepare aNEPA document (EA or EIS). Depending on who isthe lead agency,
the other agency should provide input in the devel opment of the document and be identified in the
document as a Cooperating Agency. If WFLHD isthe cooperating agency, WFLHD will adopt the
document prior to advertising the construction contract.
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b. Endangered Species Act (ESA). The ESA, 50 CFR Part 402, includes provisions for emergency
consultation. However, it israrethat an ERFO project meetsthe criteriafor emergency consultation. Even
so, consultation required by the ESA can be streamlined by the Lead Federal Agency for ERFO projects as
follows:

1) Programmatic Consultations. The Land Management Agency should check to see if repairs
to flood damaged roads is an action that is approved under an existing programmatic consultations
with NMFS and/or FWS. As an example, the Rogue River National Forest has a programmatic
consultation that includes repairs to flood damaged roads and is valid for nine years, from 1997
through 2005. See Figure E for a copy of this agreement.

2) Batching. If repairs to flood damaged roads are not already covered under programmatic
consultations, the Land Management Agency should batch al or asmany as possibl e of the damaged
road sites on the forest into a single consultation effort.

Under both programmatic and batched consultation, general guidelines and restrictions are established for
all work. Surveysfor speciesare not typically performed, presence is assumed, and restrictions are applied
accordingly.

Consultationscan al so beconducted by either WFLHD or theLand M anagement Agency onaproject specific
basis. All consultations of this type should be coordinated through the Land Management Agency’s Level
1 Team.

c. Historic Preservation Act. Most Agencies have already established agreements with the State Historic
Preservation Officer (SHPO) that streamline Section 106 requirements. Theseagreementsallow their cultural
specialist to make a “no effect” determination without any coordination or concurrence from the SHPO.
WFLHD should “piggy-back” on these agreements where they are available.

It is worth noting that FEMA has a programmatic agreement with SHPO and the Advisory Council for
Historic Preservation (ACHP) that waivesthe Section 106 requirementsfor repairsto flood damaged roads.
Presently, FHWA does not have this type of agreement.

d. Clean Water Act. WFLHD will normally obtain all necessary permitsand clearancesto comply with the
Clean Water Act on WFLHD ERFO projects.

1) Emer gency Exemption. The COE regulationsfor implementing the 404 Permit programincludes
an exemption for emergency reconstruction of recently damaged transportation facilities provided
that reconstruction occurswithinareasonable period of timefollowing thedamage. WFLHD should
apply this exemption to projects advanced to construction during the first available construction
season. See Figure F for letters confirming use of this exemption and notification by WFLHD of
our intention to apply the exemption. (Note: WFLHD may not need concurrence every time the
emergency exemption is applied.)

2) SilvicultureExemption. The COE regulationsalso includean exemptionfor all work performed
on roads used primarily for silviculture purpose. Thistypically appliesfor roads used for devel op-
ment and care of forests such astimber harvests. Thisexemptiontypically appliestolower standard
FSand BLM roads. Thisexemption does not apply to NPS roads or Forest Highways which do not
meet the definition above. WFLHD should apply thisexemption to ERFO projectswhen applicable.
See Figure G for letters confirming use of this exemption and notification by WFLHD of our
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intention to apply theexemption. (Note: WFLHD may not need to obtain written concurrence every
time the silviculture exemption is applied.)

3) StatePermits. Inaddition to the Federal 404 Permit, each state issuesits own permit for water-
related work.

Oregon’s permit regulations include emergency and silviculture exemptions like the COE. See
Figure H for an example of the Oregon Emergency Exemption. See Figure | for an example of the
Oregon silviculture exemption.

Washington and Idaho permits do not include these exemptions.

MontanahasissuedanMOU to MDT for exemption fromthe Stream Protection Act during emergen-
cies. Inaddition, a“hotline” phone number for Montana Department of Emergency Services (406)
841-3911 should be contacted to identify other appropriate agencies to coordinate with.

TheAlaskaDepartment of Governmental Coordination (ADGC) doeshaveregulationsallowingthem
to provide an expeditious review in the case of an emergency. The ADGC provides a consistency
finding for Coastal Zone and coordinates state agencies permitting. ADGC is still involved in
silvicultural activitiesto someextent. AlaskaDepartment of Environmental Conservation, Division
of Air and Water Quality (DEC) provides the 401 certification. They however do not have a plan
which provides for ERFO type work nor will they be establishing one.

4) National Pollution Discharge Elimination System (NPDES) permits. NPDES permits are
required for ERFO projects under the same criteria applicable to other WFLHD highway projects.

e. Land Management Plan Consistency Determination. It is necessary to document the Agency’'s
determination that projectsbeing administered by WFLHD are consi stent with their Land Management Plan.
This determination lends substantial environmental support to the project. Essentialy, the project NEPA
clearance becomes tiered to the Environmental Impact Statement that is the Land Management Plan. The
consistency determination should be included in the JFL. The JFL provided in this guide (See Figure A)
includes an acceptable consistency determination.

f. Material Sourcesand Waste Areas. ERFO projects typically have many small material sources and
waste areas. These sites should beidentified early and included in the environmental studies conducted to
clear theproject. If thesitesarenot included by referencein the documentation of the environmental studies,
WFLHD should obtain written authorization from the Land Management Agency to use the sites. The
authorization should clearly state that the sites are approved and cleared for use in the project. See Figure
Jfor an example letter.

4. Geotechnical investigation and analysis. When damaged sites require Geotechnical assistance, the
following guidance should be considered.

a. Sitegeotechnical reviews. The designated geotechnical engineer should attend the scoping review with
WFLHD and land management agency representatives to provide comments and guidance regarding the
geotechnical aspects of the ERFO site and the recommended DSR correction for design practicality and
cost/benefit.
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b. Subsurface investigation. In most instances, due to the nature of the project sites and the design
standards and average daily traffic of the roads, the amount of subsurface investigation (drilling and other
types) should be kept to aminimum. The majority of the sites may allow for design based on observations
of surface geology and its extrapolated subsurface profiles.

This design approach should be considered for several reasons:

1) Timeliness. Thetimeavailableto review, design, contract and begin construction iscompressed
on ERFO projects. WFLHD should design, award and construct ERFO projects in the shortest
possible time frame.

2) Cost. Theextent of the engineering done should be consistent with the standard of the road and
its expected use. Every effort should be made to ensure that engineering and repair costs are kept
to the minimum necessary to meet the intent of the ERFO program.

3) Scope of Work. The cost of investigating, analyzing and repairing large damaged areas (such
aslargelandslides) could far exceed the funding approved for the ERFO repair. This cost could be
well in excess of the amount warranted by the standard of road damaged. In certain cases, drive
probe testing and seismic investigation should be considered to gain some subsurface information
quickly and reduce costs.

4) Environmental Concerns. Environmental restrictions within the damaged area often will
preclude or greatly restrict the ability to construct accessroadsfor subsurfaceinvestigation (drilling
equipment etc.)

5) Weather restrictions. Many damaged sites are typically found at the freezing level lineas a
result of arain on snow event. Due to the high elevation locations of some sites and the need to
advertise work as early in the construction season as possible, weather conditions often limit site
accessibility for detailed subsurface exploration work.

6) Assumed risk. Often the decision to not perform a subsurface investigation results in the
assumption of more risk during the development of the design repair than might be assumed in the
design of a typical WFLHD highway project. The Geotechnical Engineer should evaluate the
acceptability of therisk based on the standard of theroad, therepair optionsavailable, timeavailable
for design, and cost of the repair options. If assumed risk is taken during design, the geotechnical
engineer should fully communicate this to the design team, construction and the land management
agency. ERFO repairswith assumed risk will require more coordination with the construction field
staff to alow for more field engineering if changes occur during construction.

c. Geotechnical Memorandums. Inlieu of formal geotechnical reports, geotechnical information should
be transmitted viaa memorandum format. To the extent possible, geotechnical memorandums should omit
such information as discussions of regiona geology, climatic data, and descriptions of drilling equipment
and procedures. On somesimple ERFO repair contracts, theneed for a* stand alone” geotechnical memoran-
dum may not be necessary and updating the scoping review report at alater stage of the project devel opment
processtoincludethegeotechnical information may suffice. The WFLHD Geotechnical Sectionhasmultiple
examples of thisformat.
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5. Plans, Specificationsand Estimates (PS& E) preparation. The following procedures and guidelines
should be used to streamline the preparation of PS&E'’s:

a. Design Book. A formal design book may not be necessary for all ERFO projects. Typical files should
include NEPA Clearance, Permits, Design Data and Correspondence, DSR’ s and Contract Documents.

b. DSR Tracking Guide. Approved DSR costs (Const., PE, and CE) and the final engineers estimate and
Preliminary Engineering costs will be tracked by this guide to allow for timely programming updates as
necessary. Theguidewill include achecklist for al related Project Development documentsincluded with
the Project Engineer Hold File. See Figure K for an example DSR tracking guide.

c. Project Scheduling. Schedule for delivery of ERFO contracts should be negotiated with the land
management agency. Every attempt should be madeto combine multiplesites (within reasonable proximity)
into one contract to reduce workload for design, construction, and acquisitions staff.

Utilize PRMS on all ERFO projects. Streamlined logic, reducing significantly the number of PRMS
activities, should be utilized for delivery of the projects and administrative workload. Resources and times
necessary for key project milestones should be the outcome of PRM S status reports.

d. Project Budgeting. Preliminary Engineering budgets on ERFO contracts should be prepared using
WFLHD’s PE Budget Program. It is recommended that the following minimum work codes be utilized;
Survey, Geotechnical, and Design (includes environment, bridge, right-of-way, and others).

e. Agency Design Standar ds. Often the design standards requested, which may be significantly lower than
WFLHD's, are appropriate for the standard of the damaged road and should be used unless there are
significant safety or operational concerns. Appropriate design standardsfor the project should be discussed
with the land management agency and agreed to during the project scoping review.

f. Survey requirements. Survey data should only be obtained for damaged sites which will require
specialized design, alternative analysis (rel ocation of the roadway, wall design, grade change, etc.) or other
technical servicerequests. Instead of formal survey data, rough field measurements and sketches obtained
during the scoping review may suffice for designing the work.

g. Hydraulic analysis requirements. Due to the nature of ERFO damage, most sites are a result of
concentrated flow or debris flows which cause roadway damage. Hydraulic analysis and design should be
utilized similarly to “normal” WFLHD project devel opment processes.

h. Crossfunctional Team conceptsfor delivery of ERFO projects. For successful delivery of fast tracked
ERFO projects, WFLHD will implement acrossfunctional team consi sting of variousengineering disciplines.
On large disaster responses, co-location of all the team members should be considered to greatly facilitate
the exchange of information on an immediate, “as-needed” basis and allow technical disciplines to assist
multi plehighway designersconcurrently (asopposed to communi cating viatel ephone, E-mail, or inter-office
visits). No supervisory changes would be necessary as aresult of co-locating team members.

6. Quality Control/Quality Assurance Processes. WFLHD has an established QA/QC processfor review

of PS&E’s. Often on fast tracked ERFO projects, this established process is not easily implemented. For
ERFO projects, the following process should be considered.
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a. Scoping Review. The ERFO design process should begin with a preliminary scoping review, during
which each critical ERFO site should be visited by a cross function team that includes a DOE/L ead Design
Engineer, geotechnical engineer, environmental specialist, other key WFLHD technical specialists as
necessary, and key personnel from the client agency. The scoping review should provide an opportunity to
review therepair aspects of the ERFO site and the recommended DSR correction for design practicality and
cost/benefit. If it isconcluded during this review that the approved DSR will not cover the scope of work
necessary, immediate action should be initiated to amend the DSR and revise the approved Program of
Projects. In addition, responsibilities for the environmental clearance and resource surveys, need for
alternative correction proposals, need for subsurface drilling investigations, survey, or hydraulic analysis
should be determined and included in ascoping review report. Thetimelinefor design and construction of
the correction should be discussed and agreed to during this review.

b. Preliminary Design Review (30% complete). DOE/Design Team completesinternal review of prelimi-
nary design plans and line and grade studies for Scope of Work consistency with the approved DSR and the
scopingreview report. Any additional alternativesneedingto beanalyzedfor cost or environmental concerns
should beidentified during thisreview. Onmorecomplicated projects, the DOE should consider forwarding
preliminary designs to cooperating agenciesfor review. Most projects should not require afield review at
this stage unless major changes from the scoping review have materialized.

c. Planin Hand Review (80-90% complete). DOE/Design Team completesinternal reviews of the plans,
specificationsand estimatefor consi stency with scoping review commitmentsand WFLHD design principles.
Make revisions to PS& E comments from DOE/Design Team review prior to forwarding the PS& E to the
Client Agency and internal customers (geotechnical, bridge, hydraulics, etc.). A planin hand field review
isnot necessary on all projects dueto time and weather constraints. Discussthe need for afield review with
cooperating agencies.

d. Final PS& E review (99% complete). DOE/Design Team completesinternal review of thefinal PS& E
and supporting documentation for overall quality. After completing thefinal review changes, lead designer
forwards PS& E to Acquisitions section for final sign-off review and contract document preparation.

7. Contracting M ethodsand Alter nativesfor ERFO Contracts. Thefollowing contracting methods and
alternatives should be considered for preparation of ERFO contract documents.

a. Credit Card Purchases. A $20,000/year limit isavailablefor non-warranted individual sfor emergency
repair purchases such as helicopters, planes, materials etc. The Contracting Officer has a higher limit if
needed.

b. Purchase Orders. This contracting method should be considered for ERFO contracts with a clearly
definabl e scope of work and totaling lessthan $100,000 dollarsfor repairs. Approval by aWFLHD Contract-
ing Officer isnecessary for this contracting method. Using Simplified Acquisition Procedures and abbrevi-
ated plansand specifications, acontractor is sel ected with aminimum of quotationsfrom different construc-
tion firms.

Threequotationsaredesirable, but not mandatory. Work can start immediately after accepting aprice quote.
This procurement process is handled by the Small Purchasing Section of Acquisitions. See Figure L for
example Purchase Order package.

c. Letter Contract. For projectsrequiringimmediate action by WFLHD and wherethe SOW isundefinable
initially, this contracting method should be considered. The contacting procedure permits WFLHD to enter
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into a contract with a construction contractor prior to fully definitizing the terms and cost of the work.
Contract plans and specifications are to be provided to the contractor within 30 days. Presently, approval
toissue aletter contract is by the Federal Lands Highway Program Manager. SeeFigure M for an example
Letter Contract “letter”.

d. Timeand Materials Contracts. Thistype of contract should be used for projects where the SOW is
easly definable and little change is anticipated and also when immediate action by WFLHD is necessary.
Examplecontractsmay includeequi pment rental itemsand material spurchase(i.e., riprap, temporary bridges,
etc.). ID ER 97-24(1), Banks Lowman Highway is an example of thistype of contract.

e. Contractswith shortened Ad and Award schedules. M odification to normal timeframesfor advertising
and awarding contracts should be considered when environmental concerns, weather restrictions, or comple-
tion of construction in the same year as when damage occurred may be jeopardized. This option should be
discussed with the Acquisitions staff and the Division Engineer. Sealed bidding for repairsfor thissituation
should consider 15 days advertisement and 15 day award time frames. Approval for modifying standard
advertisement and award time frames are by the Federal Lands Highway Program Manager.

f. Commerce Business Daily (CBD) Waiver. On ERFO contracts requiring immediate action, the CBD
period can bewaived. Waiverscan begranted by the Federal LandsHighway Program Manager. Thiswaiver
should be processed through the WFLHD’ s Contracting Officer. See Figure N for examplewaiver justifica-
tion.

g. Design/Build contract provisions. Thiscontracting method should be considered for largedisaster repair
contracts. On typical projects, portions of the repair contract may be suitable for design/build contract
provisions. Examples may include retaining wall designsand small bridge designs. This practice should be
considered when resources or time frames are not available to complete detailed designs within agreed to
agency time frame requirements. WA FS ERFO 96-20(2), Cascade River Road, is an example of a de-
sign/build approach to a small bridge design.

h. Sealed Bid with Standard Ad and Awar d Schedule. Preparation of ERFO contract documents utilizing
WFLHD's standard procedure.
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United States Forest Siskiyou 200 NE Greenfield Road
Department of Service National P.O. Box 440
Agriculture Forest Grants Pass, OR 97526-02
Reply To: 7700
Dat e: Septenber 10, 1997
Federal Hi ghway Admi nistration

ATTN: Ms. Carol
West ern Feder al
610 E. Fifth Street

Vancouver, WA 98661

H. Jacoby,

RE: Joint Field Letter

Dear Ms. Jacoby,

It is requested that you proceed with the followi ng energency repair
accordance with this Joint Field Letter.

1. Oficial Project Nane

A Road 4703 MP 1.11
Site #4 - 502
St or m OR96- 1FS

B. Road 4611019 MP 2.19
Site #4-603
St orm OR97- 2FS

C. Road 4703 MP 1. 20

ERFO Site #4-605
St orm OR97- 2FS

D. Road 4611 MP 6. 15
Site #4-606
St orm OR97- 2FS

E. Road 33 MP 31.6
Site #702
St orm ORO7- 1FS

F. Road 33 MP 34.4
Site #703
St orm ORO7- 1FS

G Road 33 MP 34.75
Site #704
St orm ORO7- 1FS

H. Road 33 MP 35.2
Site #705
St orm ORO7- 1FS

Di vi si on Engi neer
Lands H ghway Di vi sion

Type of Wrk

Contract Prep and
Adm ni stration

Survey, Design
Contract Prep, and
Admi ni stration

Survey, Design,
Contract Prep, and
Admi ni stration

Survey, Design,
Contract Prep, and
Admi ni stration

Desi gn, Contract Prep,
and Admi ni stration

Desi gn, Contract Prep,
and Admi ni stration

Desi gn, Contract Prep,
and Admi ni stration

Desi gn, Contract Prep,
and Adm ni stration

Figure A
Example of “Joint Field Letter”
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Oficial Project Nane

Road 33 MP 40.0
Site #706
St orm ORO7- 1FS

Road 23 MP 34.6
Site #707
St orm ORO7- 1FS

Road 3533 MP 4. 69

Site #710
St orm ORO7- 1FS

Road 3404 MP 1.4

Site #712
St orm ORO7- 1FS

Road 3402 MP 1.7

Site #713
St orm CRO7- 1FS

Road 3680312 MP 0. 84

Site #717
St orm ORO7- 1FS

Road 33 MP 39.8
Site #725
St orm ORO7- 1FS

Road 33 MP 12.85

Site #726
St orm ORO7- 1FS

Road 1407150 MP 3. 77

Site #728
St orm ORO7- 1FS

Road 3402 MP 3. 30

Site #738
St orm ORO7- 1FS

Road 3533 MP 5.55

Site #740
St orm ORO7- 1FS

Road 23 MP 34.7
Site #745
St orm ORO7- 1FS

Road 23 MP 34.7
Site #746
St orm ORO7- 1FS

Road 23 MP 33.7
Site #747
St orm ORO7- 1FS

Type of Wrk

Desi gn, Contract Prep,

and Adm ni stration

Survey, Design,
Contract Prep,
Adm nistration

Survey, Design,
Contract Prep,
Adm ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Desi gn, Contract Prep,

and

and

and

and

and

and Adm ni stration

Desi gn, Contract Prep,

and Adm ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

and

and

and

and

and

and

Type of Funds

Figure A

Example of “Joint Field Letter”
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Oficial Project Nane

W

AC.

AG

Al .

Road 33 MP 36.6
Site #750
St orm ORO7- 1FS

Road 3680312 MP 0. 50

Site #757
St orm ORO7- 1FS

Road 33 MP 35.4
Site #758
St orm ORO7- 1FS

Road 23 MP 33.90
Site #759
St orm ORO7- 1FS

Road 33 MP 46.2
Site #801
St orm CRO7- 1FS

Road 33 MP 46.7
Site #802
St orm ORO7- 1FS

Road 33 MP 47. 14
Site #803
St orm ORO7- 1FS

Road 33 MP 47. 31
Site #804
St orm ORO7- 1FS

Road 33 MP 47. 07
Site #813
St orm ORO7- 1FS

Road 33 MP 47. 25
Site #814
St orm ORO7- 1FS

Road 33 MP 46. 75
Site #815
St orm ORO7- 1FS

Road 5325 MP 3. 35
Site #820
St orm ORO7- 1FS

Road 5325 MP 3. 35
Site #821
St orm ORO7- 1FS

Road 5325 MP 4.1
Site #822
St orm ORO7- 1FS

Type of Wrk

Desi gn, Contract Prep,

and Adm ni stration

Survey, Design,
Contract Prep,
Adm nistration

Survey, Design,
Contract Prep,
Adm ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Desi gn, Contract Prep,

and

and

and

and

and

and

and

and

and Adm ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

and

and

and

and
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Oficial Project Nane

AK.

AO

AQ

AS.

AT.

AU.

AV.

AW

Road 5325 MP 4.2
Site #823
St orm ORO7- 1FS

Road 5325 MP 5.0
Site #824
St orm ORO7- 1FS

Road 5325 MP 5. 35
Site #825
St orm ORO7- 1FS

Road 5325 MP5. 45
Site #826
St orm ORO7- 1FS

Road 5325 MP 5.6
Site #827
St orm CRO7- 1FS

Road 5325 MP 5.7
Site #828
St orm ORO7- 1FS

Road 5325 MP 5.8
Site #829
St orm ORO7- 1FS

Road 5325 MP 6.0
Site #830
St orm ORO7- 1FS

Road 5325 MP 6. 05
Site #831
St orm ORO7- 1FS

Road 5325 MP 6.3
Site #832
St orm ORO7- 1FS

Road 5325 MP6. 7
Site #833
St orm ORO7- 1FS

Road 5325 MP 10.7
Site #834
St orm ORO7- 1FS

Road 5325 MP 4.3
Site #837
St orm ORO7- 1FS

Road 33 MP 44.5
Site #853
St orm ORO7- 1FS

Type of Wrk

Survey, Design,
Contract Prep,
Adm ni stration

Survey, Design,
Contract Prep,
Adm nistration

Survey, Design,
Contract Prep,
Adm ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

Survey, Design,
Contract Prep,
Admi ni stration

and

and

and

and

and

and

and

and

and

and

and

and

and

and

Figure A
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Oficial Project Nane Type of Wbrk Type of Funds
AY. Road 33 MP 46.0 Survey, Design, ERFO
Site #3854 Contract Prep, and
St orm OR97- 1FS Admi ni stration
AZ. Road 33 MP 46.3 Survey, Design, ERFO
Site #865 Contract Prep, and
St orm OR97- 1FS Admi ni stration
BA. Road 3347 MP 0. 30 Survey, Design, ERFO
Site #865 Contract Prep, and
St orm OR97- 1FS Admi ni stration
BB. Road 3347 MP 0. 43 Survey, Design, ERFO
Site #866 Contract Prep, and
St orm OR97- 1FS Admi ni stration
BC. Road 3347 MP 0. 46 Survey, Design, ERFO
Site #867 Contract Prep, and
St orm OR97- 1FS Admi ni stration
BD. Road 3347 MP 0. 61 Survey, Design, ERFO
Site #868 Contract Prep, and
St orm OR97- 1FS Admi ni stration
BE. Road 3347 MP 1.18 Survey, Design, ERFO
Site #869 Contract Prep, and
St orm OR97- 1FS Admi ni stration
BF. Road 3347020 MPO. 10 Survey, Design, ERFO
Site #870 Contract Prep, and
St orm OR97- 1FS Admi ni stration
2. Contracting Schedul e
Nat i onal Pr oj ect Type of
For est Count y State | dent Qoeration Contract by
Si ski you Josephi ne O egon A&C Road Reconstr. 04/30/99
B Road Reconstr. 09/30/99
D Road Reconstr. 04/30/99
Curry O egon E- | Road Reconstr. 07/01/98
J-N Road Reconstr. 09/30/99
OoP Road Reconstr. 07/01/98
QV Road Reconstr. 09/30/99
w Road Reconstr. 07/01/98
X Road Reconstr. 09/30/99
Y Road Reconstr. 07/01/98
4 Road Reconstr. 09/30/99
Coos O egon AA- AG Road Reconstr. 07/01/98
AH AW Road Reconstr. 09/30/99
AX- AZ Road Reconstr. 07/01/98
BA- BF Road Reconstr. 09/30/99
Figure A

Example of “Joint Field Letter”
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3. Fundi ng
Funding will be in accordance with the ERFO Program Approval letters No.

2, OR96-1 FS, dated 4/16/96 and as suppl emented 6/17/96; No. 3, OR 97-1
FS, dated 8/27/97; and No. 3, OR 97-2 FS, dated 8/28/97.

Funds will be held by the Forest Service on the sites of Section 1 in the
amount of $75,848 for energency work, environnental reports, surveys, and

drilling.
4. Forest Service Representative Western Federal Lands Hi ghway Divi sion
Robert O Leary Tom Hi I dreth
Assi st ant Forest Engi neer Oper at i ons Engi neer
USDA Forest Service FHWA
Si ski you Nati onal Forest West ern Federal Lands H ghway Division

Techni cal Representative:

Ed Hammontree

Proj ect Manager

FHWA

West ern Federal Lands H ghway Division

5. Design Data

FHWA t o design for repair of fl ood damage to pre-flood conditions, includ-
ing realignnment if necessary or as stated in the approved DSR, to withstand
an estimated 100 year flood. The Forest Service has conpl eted surveys on
sites E-I, O P, W X, and AD;, drilling on sites E and P, and design on
Site A (#4-502), however the design on site 4-502 (A) may need to be
changed to better coordinate with adjacent site 4-605 (C. A forest
Servi ce contact person can be nade available that is famliar with each
site and road conditions.

Deci si ons by the Forest Service on Sites B, D, and Nas to the appropriate
fix for adm nistrative need and consistency with the Siskiyou National
Forest Pl an shoul d be made bef ore desi gn proceeds. The Forest Service will
advi se FHWA when this is known, and is expected by Decenber 1, 1997.

The Forest Service is requesting FHWA to do the design and repair of site
#750 (Wan unapproved site for ERFO using Forest Service funds. This site
is between sites FHWA wi || acconplish and shoul d be contracted i n conj unc-
tion with the adjacent sites. The Forest Service will provide survey and
environnmental data for the site.

6. Envi ronnment al Concer ns

Al work under this agreenent is consistent with the current Siskiyou
Nat i onal Forest Pl an and shall be conpl eted i n accordance wi th t he approved
envi ronmental docunents and permts. WFLHD will obtain any permts,
agreenents, etc. necessary to conplete the reconstruction in accordance
with the docunment or applicable State and Federal requirenents.

Figure A
Example of “Joint Field Letter”
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7.

9.

For

Specific Responsibilities

A

Forest Service will conduct required surveys for TE&S species and
heritage resources, wite Port Oford Cedar assessnents, perform
scoping, reviewprelimnary design alternatives, approve the design

assi st in decisions concerning any design changes, attend pre-work
conf erences, conduct interimconstruction reviews, attend the final
accept ance review, and approve final acceptance. The Forest Service
wi Il obtain any necessary rights-of-way if requested, can do addi-
tional surveys if requested, and may al so be abl e to provi de geol ogi c
and geotechnical input to the designer when agreed. The Forest
Service will acconplish all energency repairs.

West ern Federal Lands H ghway Di vision wi || survey, prepare aprelim
i nary design for review by the Forest Service, prepare, advertise,
and award a construction contract and performthe necessary contract
admi ni stration except were the survey or design is shown as done by
Forest Service or where additional work i s requested by WFLHD f or t he
Forest Service to acconplish

Proj ect Schedul e

To reduce possi bl e negative inpacts to the watershed and to provide
public access, the projects on Rd. 33 should be under contract by
July 1, 1998. Projects A C, and D should be contracted by

April 30, 1999 to take advantage of summer openings in the fisheries
restrictions. Al other sites should be contracted by

Sept enber 30, 1999.

Road Abandonnent

Most of the project costs on Rd. 3347020 (site #870) will be used to
renove the bridge superstructure followi ng obliteration of the road
beyond the bridge. The road obliteration is currently under con-
tract.

Possi bl e abandonnment of Rd. 4611019 beyond site B and Rd. 3680312
beyond site N are two of the decisions brought out in section 5 to
be made by the Forest Service. |f the decision is to abandon, then
only enough repair will be needed to all ow temnporary access beyond
the sites.

Forest Service For Western Federal Lands H ghway D vi sion

J.

M CHAEL LUNN CAROL H JACOBY

For est Supervi sor Di vi si on Engi neer
Si ski you Nati onal Forest West ern Federal Lands H ghway Division

Figure A
Example of “Joint Field Letter”
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"
"’ Memorandum

of Tra“5p°r_tat'°" WESTERN FEDERAL LANDS HIGHWAY DIVISION
Fede_ra_l nghway 610 EAST FIFTH STREET
Administration VANCOUVER, WA 98661-3893

Subject:  |NFORMATION: WA NPS ERFO 96-42(2)
Emergency Repairs to State Route 123 Date:

Environmental Clearance Summary August 2, 1996

From: Brian G. Allen
Staff Environmental Engineer

To: Thomas J. Hildreth
Operations Engineer

The Federal Highway Administration (FHWA), in cooperation with the National Park Service
(NPS), is planning to make emergency repairs to State Route (SR) 123 in Pierce County, Wash-
ington. Funding for the emergency repairsis authorized under Title 23, United States Code, Sec-
tion 125. Assuch, the project is categorically excluded under 23 CFR 771.117(c)(9) and no fur-
ther NEPA approvals are necessary.

SR 123 begins at it intersection with US 12 and proceeds north for about 16 miles to its junction
with SR 410 at Cayuse Passin Mt. Rainier National Park. The project islocated about 5 miles
south of Cayuse Pass. Work will be performed at one site and will consist of constructing afill
side wall to restore the road to its pre-flood alignment and width. Other work includes minor
clearing, excavation, minor rock blasting, aggregate base, drainage, and revegetation.

The emergency repairs will not require water related permits. An NPDES permit will not be
required as less than 2 ha (5 acres) of ground will be disturbed.

The project has been evaluated for effects to sensitive resources. A completed environmental
checklist documenting the evaluation is attached to this memo. The FHWA finds that the pro-
posed project isnot likely to adversely affect threatened and endangered species. This determi-
nation is based on a biological evaluation prepared by the NPS and concurred with by the US
Fish and Wildlife Service (FWS) on July 26, 1996. Timing restrictions will be implemented
during construction to minimize impacts to these species.

There are no unresolved environmental issues that would preclude the project from going to con-
struction.

FigureB
Example of “Emergency Categorical Exclusion”
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Q

U.S. Department WESTERN FEDERAL LANDS HIGHWAY DIVISION
; 610 EAST FIFTH STREET
of Transportation VANCOUVER, WA 98661-3893

Federal Highway (360) 696-7700 FAX: (360) 696-7846

Administration
February 4, 1998

Refer to: HER-17
#19420J.BGA

CATEGORICAL EXCLUSION

For
OR FS ERFO 97-12(2), Forest Road 39 North Sites
Wallowa Mountain Loop Road, Milepost 18.6 to 23.2

The Federal Highway Administration (FHWA), in cooperation with the Wallowa-Whitman Na-
tional Forest (FS), is planning to repair intermittent flood damage along a 4.6 mile segment of For-
est Road (FR) 39 aso known as the Wallowa Mountain Loop Road. The road is owned and main-
tained by the FS and the repair segment is located entirely within the Hells Canyon National Recre-
ation Area. Repairs begin at Milepost (MP) 23.2 near the junction with Forest Devel opment Road
(FDR) 3955 and extend west, adjacent to Gumboot Creek, to MP 18.6. This proposed action is
funded through the FHWA Emergency Relief for Federally Owned Roads Program.

Severe flooding in January 1997, damaged FR 39 and left the road impassable. FR 39 connects
Joseph and Halfway and is viewed as economically vital to the area because it brings an estimated
50,000 to 60,000 tourists into the Hells Canyon National Recreation Area and surrounding commu-
nities each year. Severe economic impacts to the communitiesin Wallowa and Baker County to
date have been documented in correspondence by private businesses and public organizations.

Damage to FR 39 ranges from small debris depositsto total |oss of the road prism. An October
1997 Photo Report documents the damage at each site and identifies the site specific repairs.  Gen-
era repairs will include debris removal, clearing, grading, drainage, riprap, gabion walls, aggregate
base, asphalt surfacing, and revegetation. The proposed repairs will restore pre-flood access condi-
tions along FR 39 and, therefore, no change in road use is anticipated.

Wayside Quarry near MP 13, an unnamed quarry near MP 36.8 and Puderbaugh Pit located several
miles east of Blackhorse Campground on FDR 3962-040, will be available as rock sources. Excess
material will be wasted at the” Y” , an open area near the junction of FR 39 and FDR 3955. Use of
the rock sources and waste area was evaluated as part of the proposed action and is covered in this
Categorical Exclusion.

FigureC
Example of “ Documented Categorical
Exclusion”
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Wallowa Mountain Loop Road, ERFO 97-12(2) 2
Categorical Exclusion
February 4, 1998

The proposed action has been evaluated for effects to sensitive resources. A January 1998 Project
Checklist summarizing the conclusions of the evaluation has been prepared. After analyzing the
resource data, FHWA anticipates that the project impacts will not be substantial or unusual. Pri-
vate right-of-way is not required and environmental concerns identified through interagency coor-
dination can be addressed through appropriate contract restrictions and mitigation. Additionally,
the FS has determined that restoration of pre-flood access aong FR 39 is consistent with the
Wallowa-Whitman National Forest Land Management Plan.

In accordance with the Endangered Species Act (ESA), informal consultation with the National
Marine Fisheries Service (NMFS) was conducted to address potential effects to steelhead trout and
spring/ summer chinook salmon. The biological assessment (BA) submitted to NMFS identifies
specific restrictions, mitigation, and turbidity monitoring requirements to be incorporated into the
contract package, and includes details of the post-construction mitigation effort to be implemented
by the FS and funded, in part, by FHWA. The BA concludes that the proposed action will not
hinder the attainment of relevant properly functioning indicators (water quality, habitat access,
habitat elements, channel condition, flow/hydrology, and watershed conditions) and that thereis a
negligible probability of take of spring/summer chinook salmon, or steelhead trout, or of destruc-
tion/adverse modification of habitat. Therefore, FHWA determined that the proposed action is
“not likely to adversely affect” the spring/ summer chinook salmon or steelhead trout. Informal
consultation was concluded on January 16, 1998, when NMFS concurred with FHWA'’ s determi-
nation, and stated that “based on the best available information, NMFS has determined that the
subject action would have no more than a negligible potential to adversely affect ESA listed Snake
River Salmon and steelhead, or their designated critical habitat.”

In accordance with the ESA, conferencing with the U.S. Fish and Wildlife Service (FWS) was
conducted to address potential effects to the bull trout which is proposed for listing. The same BA
submitted to NMFS was submitted to FWS. The FHWA determined that the proposed action is
“not likely to adversely affect” the bull trout. Conferencing was concluded on January 28, 1998,
when FWS concurred with FHWA'’ s determination. The FHWA also determined, based on other
biological assessments submitted to FWS, that the proposed action would have “no effect” on
plants or wildlife protected under the ESA.

The proposed action is within the Imnaha River Watershed. Ongoing and projected activities on
federal and non-federal land within the watershed are documented by the FS in Chapter VIII Cu-
mulative Effects Analysis. Imnaha River Section 7 Watershed, Assessment of Ongoing Activities,
(Draft, January 1998). The analysis concludes that the low incident of activities on federal land
and the improvement in private land management will alow for the continuance of all ongoing and
proposed actions while improving the condition of the watershed. Consequently FHWA antici-
pates that cumulative effects will be negligible, and since the proposed action will not include any
improvements that would change land use, indirect effects will also be negligible.

FigureC
Example of “ Documented Categorical
Exclusion”
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Wallowa Mountain Loop Road, ERFO 97-12(2) 3
Categorical Exclusion
February 4, 1998

The FS periodically released information to local newspapers regarding the proposed action since
project development activities began in February 1997. Additionally, public meetings have been
held in Oxbow, Halfway, and Joseph, Oregon since February 1997. The proposed action has
substantial local public support, however, the Hells Canyon Preservation Council and other envi-
ronmental groups have not supported the action. They have filed suit requesting an environmental
assessment or environmental impact statement be prepared, and that aternatives other than restor-
ing access along the existing road be analyzed.

The following permits have been obtained for the proposed action:
1. COE Section 404 Permit for minor work in Gumboot Creek
2. Oregon Removal-Fill Permit for minor work in Gumboot Creek
3. Oregon National Pollution Discharge Elimination System General Permit

The FHWA finds that this action meets the criteriafor a CE in the CEQ regulations (40 CFR
1508.4) and the FHWA regulations (23 CFR 771.117(a),(d)(1)) The action will not induce signifi-
cant impacts to planned growth or land use for the area; 2) will not require the rel ocation of any
people; 3) will not have a significant impact on any natural, cultural, recreational, historic, or other
resource; 4) will not involve significant air, noise, or water quality impacts; 5) will not have signif-
icant impacts on travel; and 6) will not otherwise, either individually or cumulatively, have any
significant environmental impacts. The action falls within the example 23 CFR 771.117(d)(1),
modernization of aroad by resurfacing, restoration, rehabilitation, or reconstruction of actions
which meet the criteriafor a CE.

In a memorandum dated May 30, 1997, FHWA determined that the action, as proposed at that
time, did not include any unusual circumstances aslisted in 23 CFR 771.117(b). Since then,
FHWA revised the action through consultation with NMFS to further reduce potential effectsto
protected fish species, and other environmental groups and some individuals have expressed oppo-
sition to the proposed action. The FHWA has reevaluated the May 30 determination taking into
account the revisions to the action and additional opposition, and for reasons stated in its May 30
memorandum, finds that the proposed action does not include any unusual circumstances as listed
in 23 CFR 771.117(b) that would make the CE classification improper.

The following documentation demonstrates that the specific conditions or criteriafor a CE are sat-
isfied and that significant environmental effects will not result:

1. ERFO Environmental Checklist (January 30, 1998)

FigureC
Example of “ Documented Categorical
Exclusion”
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Wallowa Mountain Loop Road, ERFO 97-12(2) 4
Categorical Exclusion
February 4, 1998

2.

10.

11.

Biological Assessment, Imnaha River Section 7 Watershed Assessment of Ongoing
and Proposed Activities, Amendment to Include Proposed Project, Gumboot Road
Flood Repair Project (December 11, 1997), including the following appendices:

A. Appendix A - Plans and Drawings

B. Appendix B - Photo Log of Gumboot Creek Sites

C. Appendix C - Post-Construction Mitigation Measures for the Reconstruc-
tion of FR 39

D. Appendix D - Turbidity Monitoring Plan for the Reconstruction of FR 39
E. Appendix E - Project and Fish Distribution Map

National Marine Fisheries Service Letter Re: Endangered Species Act Coordina-
tion on FR 39 (December 15, 1997)

National Marine Fisheries Letter of Concurrence (January 16, 1998)

Biological Evaluation, Threatened and Endangered Wildlife Species, Road 39 -
Gumboot Section - Flood Repair (November 19, 1997)

Biological Evaluation for Listed Plants, 1997 Flood Damage Repair Projects (No-
vember 1, 1997).

U.S. Fish and Wildlife Letter of Concurrence (January 28, 1998)

FR 39, Scenic Byway, 1997 Flood Damage Reconstruction, Cultural Resource In-
ventory Report.

Department of the Army, Corps of Engineers, Nationwide Permit Verification, Case
No. 97-535 (May 8, 1997, and December 24, 1997)

Oregon Division of State Lands, Gumboot Creek Removal/Fill Permit
No. RF - 12689 (May 20, 1997).

Oregon Division of State Lands, Clarification on Permit Conditions - RF - 12689
(December 16, 1997).

FigureC
Example of “ Documented Categorical
Exclusion”
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Wallowa Mountain Loop Road, ERFO 97-12(2)
Categorical Exclusion
February 4, 1998

12. Forest Service Letter Re: Wild and Scenic River Consistency Determination (Janu-

ary 6, 1998).

13. Chapter VI1II - Cumulative Effects Analysis: Imnaha River Section 7 Watershed,
Assessment of Ongoing and Proposed Activities. (Draft, January 1998)

14. FHWA Memorandum Re: Unusua Circumstances as Defined in 23 CFR

771.117(b). (May 30, 1997)

In accordance with the National Environmental Policy Act and itsimplementing regulations, a
Class || Categorical Exclusion is hereby selected as the appropriate environmental classification for

this project.

CLASSII CATEGORICAL EXCLUSION RECOMMENDED:

Edward S. Hammontree
ERFO Project Manager

CONCURRED BY:

Date

Thomas J. Hildreth
Operations Engineer

APPROVED BY:

Date

Carol H. Jacoby
Division Engineer
Western Federal Lands Highway Division

CC: Herb Holthoff, W-WNF, Baker City, OR
Jimmy Roberts, W-WNF, Enterprise, OR
Kendal Clark, W-WNF, Enterprise, OR
Dennis Knapp, W-WNF, Enterprise, OR

Date

Phil Ditzler, WFLHD
Dave Heckman, WFLHD
ERFO Project Files

FigureC
Example of “ Documented Categorical
Exclusion”
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ERFO ENVIRONMENTAL CHECKLIST

Project Name: FR 39 North Sites

Prepared By: Brian G. Allan

Date: 1/30/98

structures, and surface roads.

Route Id: OR FS ERFO 97-12(2) Sate: OR Forest/Reservation/BLM District
Wallowa-Whitman National Forest
Brief Project Description: Remove debris, reconstruct Repair Reconstruct Other
road prism, armor fills with riprap, replace drainage
X

Purpose of Project (improve safety, restore access, structural stability, etc.): restore pre-flood access along the FR
39 corridor. Theroad is currently closed due to road damage resulting from record floods in January 1997.

Contact Name Address Phone

Forest Service Herb Holthoff Baker City, OR 541-523-6391
Dennis Knapp Enterprise, OR 541-426-5654

NMFS Rick Edwards Boise, ID 208-37-5645

Corps of Jim Anderson Portland, OR 503-326-7730

Engineers

ODSL Bob Brown Bend, OR 541-388-6112

FWS Marilyn Hemker Boise, ID 208-378-5262

ODFW Bill Knox Enterprise, OR 541-426-4543

Wallowa County Ben Boswell Joseph, OR 541-426-4543

Related Plans and Documents (Land Management Plans, Transportation Plans): Wallowa-Whitman National

Forest Plan
SIGNIFICANT ENVIRONMENTAL EFFECTS
Resour ce/Effect
A. Soilsand Geological Features (erosion, compaction, caves, etc.): ()yes (X)no () maybe
B. Air (non-attainment area, etc.): ()yes (X)no () maybe

FigureD

Example of “Environmental Checklist”

WFLHD Procedure No. 9.7.A-1

24 of 55

September 29, 1999



C. Water (In stream work, regulated flood plain, discharge to surface ()yes (X)no () maybe
waters, Wild & Scenic River, coastal Zone Mgmt. Act, etc.):

Water related permits have been obtained. A wild and scenic river consistency determination has been provided
by the FSfor use of the“ Y” asawaste areafor the project asthe“ Y” iswithin 1/4 mile of the Imnaha River.
The written determination is on the project files.

D. Wetlands/Riparian Areas (Area, potential mitigation): ()yes (X)no () maybe

All riparian areas within the construction limits have been covered with debris, denuded of vegetation or other-
wise heavily damaged by the record flood event. The proposed repairs will move segments of the road out of the
floodplain/riparian areas and post-construction mitigation work will accelerate recovery and development of
riparian areas.

E. Flora/Fauna (old growth, fish passage/habitat, ()yes (X)no () maybe
threatened/endangered/sensitive, etc.):

There are no T& E plantsin the project area. Biological Assessments for aguatic and wildlife species have been
prepared and coordinated with FWS and NMFS in accordance with the ESA. Extensive coordination with
NMFS has been performed to devel op project details to minimize effects to fisheries. NMFS concurred with
FHWA's finding that the proposed action is “ not likely to adversely affect” listed fish species. Mitigation docu-
mented int eh coordination process will be incorporated into the project. FWS concurred with FHWA'’sfinding
that the proposed action is “not likely to adversely affect” the bull trout and that the proposed action would have
“no effect” on listed wildlife or plant species.

F. Land Use (change from/forest or other use, require right-of-way, etc.): ()yes (X)no () maybe

The project repairs intermittent sites to restore pre-flood access along FR 39. There are no improvements that
would change land use.

G. Visua (scenic rout, specia visual feature, etc.): ()yes (X)no () maybe

H. Cultural (archeological, historic, sacred, etc.): ()yes (X)no () maybe

Ground surveys and literature searches were performed to identify project impactsto cultural resources. The
conclusion drawn from the effort was that the proposed action “ will have no effect on any listed or potentially
eligible heritage resources.”

I.  Hazardous Waste (abandoned gas station, mining operation, ()yes (X)no () maybe
underground storage tank, etc.):

J.  Socio-Economic (displacement, employment, etc.): ()yes (X)no () maybe

Repairs of the road are viewed as economically vital to the economy of Wallowa and Baker Counties. There-
pairswill restore pre-flood access.

K. Noise (sensitive receptor nearby, etc.): ()yes (X)no () maybe

FigureD
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L. Transportation (bike paths, detour/delays, accessibility, etc.): ()yes (X)no () maybe

Emergency repairs are being initiated to restore pre-flood access.

M. Utilities: ()yes (X)no () maybe

N. Recreation: ()yes (X)no () maybe

The transportation facility is a critical element of the recreational opportunitiesin the area. The project will
restore pre flood access to the Hells Canyon NRA.

O. Public Services: ()yes (X)no () maybe

P.  Section 4(f) (public park/recreation area, wildlife/waterfowl refuge, ()yes (X)no () maybe
cultural resources, €tc,):

The project will restore pre-flood access to the Hells Canyon National Recreation Area.

Q. Cumulative Effects: ()yes (X)no () maybe

Cumulative effects are expected to be negligible. About 88% of the land in the watershed isfederal land. The
Eagle Cap Wilderness, Hells Canyon National Recreation Area, and the Imnaha Wild and Scenic River designa-
tion severely restrict activities. Additionally, thereisalow incident of ongoing and projected activities on fed-
era land and there have been improvementsin private land management.

R. Indirect Effects: ()yes (X)no () maybe

Since there are no improvements within the proposed action that could potentially modify land use, indirect ef-
fects from restoring access along an existing road is expected to be negligible.

S.  Public Controversy: ()yes (X)no () maybe

Public meetings held in Joseph, Halfway, and Oxbow indicate a tremendous sense of urgency toward completing
repairs.

The Hells Canyon Preservation Council hasfiled acomplaint in U.S. district Court on the grounds that an EA or
EIS should have been prepared alleging that the project would have a significant adverse effect on listed fish
species. NMFS and FWS has concurred with FHWA' s determination that the project “ may affect, but would not
likely adversely affect” the listed fish species. Additionally, a substantial post-construction mitigation project
has been devel oped and funded to mitigate project impacts and to improve fisheries habitat in the corridor.
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MAJOR REGULATORY REQUIREMENTS

Federal Comments Sate Comments
Clean Water Act, Permit Received Removal Fill Permit | Permit Received ( )
Section 404 Permit
Section 4(f) NA
106 Process “No Effect”
Endangered Species | Coordination com-
Act, pleted with FWS
Section 7 and NMFSin com-
pliance with the
ESA.
NPDES Use Oregon’s Gen-
eral Permit
Wild and Scenic Consistency deter-
Rivers Act mination has been
obtained from the
FS.

Notes (additional comments, alternatives, mitigation, etc.):

Damageto FR 39 in the project area resulted from arecord rein-on-snow event in late December 1996. High
water volumes concentrated in steep channels with saturated surface soils resulted in debris flows that scoured
the channels to bedrock and delivered large volumes of soil, rocks, and trees across FR 39 and into Gumboot
Creek. FR 39 was also damaged by record flows in Gumboot Creek that eroded the road prism located in its
floodplain. Landslides (large slope failures) did not occur. With one minor exception, no signs of past slope
movement or slope distress were found. Additionally, overburden soils were found to be shallow and non-plas-
tic. All site information supports the conclusion that the slopes above the road are predominately stable. There-
fore, FHWA concludes that the landslide potentia in the project areais negligible and that the proposed project
will not increase that potential. (Refer to “ Gumboot Geotechnical Report, January 1998)
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NATIONAL MARINE FISHERIES SERVICE
Northwest Region

7600 Sand Point Way, NC

BinC, Bldg 1

Seattle, WA 98115-0070

April 15, 1998

J. Michael Lunn

Forest Supervisor Van Manning

Siskiyou National Forest Acting District Ranger

200 NE Greenfield Road Medford BLM District

P.O. Box 440 3040 Biddle Road

Grants Pass, OR 97526-0242 Medford, OR 97504
James T. Gladen Bob Castenada Neal Middlebrook
Forest Supervisor Forest Supervisor Acting District Manager
Rogue National Forest Winema National Forest Coos Bay BLM District
333 W 8" Street 2819 Dahlia Street 1300 Airport Lane
P.O. Box 520 Klamath Falls, OR 97601 North Bend, OR 97459

Medford, OR 97501

RE:  Section 7 Informal Consultation on Forest Service and BLM Actions affecting Southern
Oregon/Northern California Coho Salmon in Oregon

Dear Sirs:

This responds to your Biological Assessment (BA) requesting consultation on actions that may
affect Southern Oregon/Northern California coho salmon (SONC coho), Klamath Mountain
Providence steelhead trout (KMP steelhead), and Southern Oregon/Northern California Coastal
chinook (SOCC chinook). The BA, initially submitted to the National Marine Fisheries Service
(NMFES) on January 20, 1998, was finalized on March 13, 1998. This consultation on USDA
Forest Service (USFS) and Bureau of Land Management (BLM) actions is conducted under Sec-
tion 7(a)(2) of the ESA, and itsimplementing regulations, 50 CFR Part 402.

SONC coho were listed as threatened under the Endangered Species Act (ESA) on May 6, 1997
(62 FR 24588). Critical habitat for SONC coho, which occur between Cape Blanco, Oregon and
Punta Gorda, California was proposed by the NMFS on November 25, 1997 (62 FR 62741).

KMP steelhead, which occur between Cape Blanco, Oregon and the Klamath River Basin in Cal-
ifornia, were originally proposed for listing as threatened in 1695 (March 16, 1995, 60 FR 14253;
August 9, 1996, 61 FR 41541). The NMFS has since determined that KMP steelhead are not
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presently at risk of extinction nor at risk of becoming endangered in the foreseeable future
(March 19, 1998, 63 FR 13347); NMFS however, will reconsider this species as a candidate for
listing within four years). SOCC chinook, which occur between Cape Blanco, Oregon and Point
Bonita, California were proposed for listing as threatened under the ESA on March 19, 1998
(63 FR 11481). Critical Habitat for SOCC chinook was proposed by the NMFS concurrent with
the proposed ESA listing.

The Level 1 team for the Southwestern Oregon Province (Level 1 team) prepared this BA as es-
tablished by guidance provided in the February 26, 1997, interagency streamlining consultation
agreement. Effects determinations were made by the Level 1 team following procedures
described in NMFS (1996) and the NMFS Biological Opinion and Conference Opinion on con-
tinued implementation of Land and Resource Management Plans of the Rogue River, Siskiyou,
Siuslaw, Umpqua, and Winema National Forests and the Resource Management Plans of the
Coos Bay and Medford BLM Districts, (hereafter referred to as the LRMP Opinion) dated March
18, 1997 (NMFS 1997). The effects of the grouped (programmeatic) and individual actions pro-
posed in the BA were evaluated by the Level 1 team at project and watershed scales using criteria
based upon biological requirements of listed, proposed and candidate salmonid species and the
Aquatic Conservation Strategy objectives of the Northwest Forest Plan (USDA and USDI 1994).

The BA separated the proposed actions into three categories. (1) actionsfound to “ may affect,
but not likely to adversely affect” (NLAA) SONC coho; (2) actionsfound to “ may affect, and
likely to adversely affect” (LAA) this species; and (3) actions deferred for this consultation be-
cause the Level 1 team could not determine whether they were consistent with the LRMP Opin-
ion. Upon review of the BA, NMFS has identified afourth category of proposed actions: (4)
actions submitted as NLAA, but which NMFS determined are LAA SONC coho.

The NLAA actions that NMFS concur with are listed below in Tables 1 & 2, thisletter consti-
tutes concurrence with the determinations for these actions. Table 1 lists programmatic actions,
while Table 2 listsindividual actions by administrative unit. The LAA actions (category 2 from
above) will be covered in a separate biological opinion (“tiering letter”) from NMFS. The de-
ferred actions (category 3 from above) need to be resubmitted for consultation once project plan-
ning progresses enough for the Level 1 team to make effects determinations. The fourth category
of actions discussed above will be formally consulted upon in the same “tiering letter” that cov-
ersthe other LAA actionsfrom this BA. These latter actions are listed below in Table 3.

The BA aso requested NMFS to conference on the effects of the submitted actionsto KMP
steelhead, the proposed SOCC chinook, and the proposed critical habitat for SONC coho.
Although conferencing on effects to KMP steelhead is no longer relevant since the speciesis not
proposed for listing under the ESA, the NMFS concurs with the Level 1 teams determination that
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NLAA actions include appropriate measures to avoid or minimize adverse impactsto KMP
steelhead. Conferencing on effects to the proposed SONC coho critical habitat will be coveredin
the NMFS biological opinion addressing actions that are LAA SONC coho. Since the effects
determinations at the watershed scale are the same for SOCC chinook and SONC coho, the
NMFS concursthat the actionsin Tables 1 & 2 are also NLAA SOCC chinook.

Theactionsin Table | & 2 include programmatic and individual actions. Whether listed
programmatically or individually, these actions are individually evaluated by professional fishery
biologists at the field office responsible for their planning and implementation. Due in large part
to thisinvolvement of the field biologists and the safeguards associated with current management
practices, the Level 1 team determined that the programmatic actionsin Table 1 are NLAA
SONC coho if implemented outside of riparian reserves. Table 2 lists projects individually sub-
mitted by the administrative unitsto the Level 1 team for review. Although some of these pro-
jects may involve activitiesin riparian reserves or lead to more ground disturbance than those in
Table 1, the Level 1 team review determined that the projectsin Table 2 are also NLAA Peacific
salmonids.

Although some ground disturbance will occur with implementation of the projectsin Tables 1 &
2, the best judgement is that no adverse impacts to individual fish or salmonid habitat, such as
mortality, reduced growth or other physiological changes, harassment, physical disturbance of
redds, reproductive success, delayed or premature migration, or other adverse behavioral changes
of any life stages will result from these actions. For example, due to project location and design,
potential sediment deliveriesto salmonid habitat resulting from these actions are either discount-
able (extremely unlikely to occur), or of such small volume and duration to be of insignificant
consequence to salmonids or their habitat.

NMFS determined that the actions in Table 3, despite including appropriate measures to reduce
adverse impacts, have a higher probability of delivering meaningful amounts of sediment to the
stream network. Therefore, formal consultation on the actionsin Table 3 and the other LAA
actions proposed in the BA will be completed concurrently by NMFS. The results of thisformal
consultation will be documented in a forthcoming tiering letter from NMFS.

The two requirements for an NLAA determination for SONC coho and SOCC chinook are:

(1) theaction does not have the potential to hinder attainment of relevant properly functioning
indicators, and (2) the action has a negligible (extremely low) probability of causing take of the
species. NMFS concurs with the Level 1 team that the proposed actions listed in Tables 1 & 2
bel ow meets those two requirements and are therefore not likely to adversely affect SONC coho
or SOCC chinook. NMFS also concurs with the Level 1 team’ s determinations that these ac-
tions, if implemented as described in the BA, are consistent with the LRMP Opinion, include
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4

appropriate measures to avoid or minimize adverse impacts to SONC coho and SOCC chinook,
and are consistent with the Aquatic Conservation Strategy objectives.

This concludes informal consultation on these actions in accordance with 50 CFR 402.14(b)(1).
The Forest Service and BLM must reinitiate this ESA consultation: (1) if new information re-
veals effects of the action that may affect listed speciesin away not previously considered;

(2) if the action ismodified in a manner that causes an effect to the listed species that was not
previously considered; or (3) if anew speciesislisted or critical habitat designated that may be
affected by identified action.

If you have any questions, please contact Craig Burns of my staff at (541) 957-3355.

Sincerely,

William Stelle, Jr.
Regional Administrator
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Table 1 - Ongoing and Proposed Programmatic Federal Actions Qutside of Riparian
Reserves That AreNot Likely to Adversely Affect SONC Coho or SOCC Chinook.

Coos Bay and Medford Bureau of Land Management Districts: Rogue River, Siskiyou and Winema
National Forests. Each action consists of multiple individual projects.

Road Maintenance

Road Decommissioning

Culvert Replacement

Aerid; Fertilization

Watershed Restoration Projects:

- Road Storm proofing/drainage repair

- road obliteration

- upslope erosion repair

- culvert upgrades

Fish Habitat Restoration and Project
Construction/Maintenance

Emergency Repair of Federally-Owned Roads
(ERFO) Projects, Road Repairs

Dispersed Company and Campground

Maintenance

Dispersed and Developed Camping

Motorized and Non-motorized Recreation

Activities

Trail Construction and Trail Maintenance

Trailhead Site Construction and Maintenance

Discretionary Right-of-Way Agreements and

Road Use Agreements

Prescribed Fire, Fire Suppression and Pre-

Suppression Activities, Broadcast Burning

Helicopter Pond Construction and Maintenance

Meadow Restoration Projects

Special Forest Products

Specia Use Permits

Guide Permits

Hazardous Materials Cleanup

Administrative Site Maintenance

Precomnmercial Thinning

Small Salvage Sales

Roadside Salvage and Hazard Tree Removal
Within Road Prisms

Tail Treesand Guyline trees:

Silvicultural Treatments:

- tubing - thinning

- mulching - weeding

- scalping - fertilization

- gopher baiting - release work, brushing
- planting - pruning

- shade cards - cone collection

- scion wood collection

Wildlife Projects:

- tree topping, wildlife snag creation
Erosion Control Projects:

- seeding, mulching, fertilization
Noxious Weed Control

Fence Construction and Maintenance
Gate Installation and Maintenance
Barrier Installation and Maintenance
Dump/Trash Clean Up
Sign Installation/Maintenance
Grazing Allotments with Allotment

Management Plans

Range Improvement Projects

Mining Activities

Road Construction, Road Reconstruction
Rock Quarry Operations
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Table2 Ongoing and Proposed I ndividual Actions (By Administrative Unit) That Are Not
Likely to Adversely (NLAA) Affect SONC Coho or SOCC Chinook.

Rogue River National Forest

Ashland Ranger District
Mt. Ashland Wastewater Treatment Plant

Applegate Ranger District
Eastside Thin Timber Sae

Ashland/Applegate Area (Ashland and Applegate Ranger Districts)
Flood Restoration Projects

Cascade Area (Prospect and Butte Falls Ranger District
Bitter Timber Sale KV Project
ERFO Road Restoration

CoosBay District BLM

Myrtlewood Resource Area
Noxious Weed Control

Medford District BLM

Glendale Resource Area
Perkins Folly Timber Sale
Maria Road Maintenance

Butte Falls Resource Area

Lost Creek | Timber Sale

Lost Creek Il Timber Sale

State In-Lieu Land Transfer Above Lost Creek Dam

Table 3 - Individual Actions (by administrative unit) which NMFS does not concur are Not
Likely to Adversaly Affect SONC coho or SOCC chinook.

Rogue River National Forest

Ashland Ranger District
Wagner Gap Timber Sale

Applegate Ranger District
Upper Thompson Timber Sale
Beaver-Newt Timber Sale
Natural Fuels Prescribed Burn
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Public Notice

U.S. Army Corps
of Engineers
WallaWallaDistrict
201 N. Third Avenue INFORMATIONAL PUBLIC NO-
TICE
WallaWalla, WA 99362-1876
Permit Requirements for Flood
Protection and Repair Work

February 23, 1996

The Regulatory Branch of the WallaWalla District, U.S. Army Corps of Engineers, has
been receiving numerous requests from the public for information regarding permit requirements
for emergency flood protection and damage repair activities in northern Idaho. The publicis
calling to find out what they can and cannot do and what permits are required to protect their
property and repair damage caused by the recent flooding. The Walla Walla District administers
the Corps Regulatory Program in the State of Idaho under Section 404 of the Clean Water Act
and Section 10 of the Rivers and Harbors Act of 1899. Under these laws, permits are generally
required from the Corps for most construction activities in waterways and wetlands. This
includes lakes and ponds, as well as intermittent and perennial rivers, streams, and creeks.

We understand and sympathize with those affected by the recent flooding. We recognize
that many have been severely affected and suffered substantial losses and hardship. We aso
recognize that there is usually little time to obtain permits for emergency work to protect property
from flooding. We want to provide the public with basic information so that they can protect
their property and get started cleaning up the mess and repairing any damage with little delay and
paperwork. The last thing we want isfor people to be delayed while trying to find out what they
can do to protect their homes and other property, repair flood damage, or worry about what per-
mits are required.

The following information is intended to provide some basic, general information regard-
ing permit requirements for flood protection and repair work in Idaho. We have a staff of eight
located in field officesin Coeur d’ Alene, Boise, and Idaho Falls as well as our District officein
WallaWalla. These people are available to answer questions for specific situations not - -men-
tioned below. In some cases, they are available to meet on site to inspect problems, offer recom-
mendations, and discuss permit requirements.

The first thing to know is that any work above the ordinary high water mark or in uplands
(non-wetland areas) does not require a Corps permit. Thisincludes placing sandbags or
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constructing dikes or levees outside the normal river channel wetlands. A Corps permits
required for most work below the ordinary high water mark or in wetlands. In general, high flow
channels

and wetlands should not be blocked off. These areas are natural flood storage areas. They tem-
porarily hold flood waters and reduce the severity of flood events.

Secondly, certain types of work are exempt from permit requirements. Among these are
excavation of gravel and debris for maintenance of bridges, culverted road crossings or other
structures. This excavation must be done only in the immediate vicinity of the structure. All
excavated material must be disposed of in upland locations and not in wetlands or other water-

ways.

In addition, the repair and maintenance of existing dikes, dams, levees, riprapped banks,
breakwaters, causeways, bridge abutments and approaches, roadways, and other transportation
structures damaged by recent flooding is exempt provided there is no change from the original
design.

Also exempt from permit requirements is the emergency removal of sandbars, gravel bars, or
other similar blockages which would result in damage to or loss of crops. Thisincludes block-
ages which would impair or prevent plowing, seeding, cultivating or harvesting existing estab-
lished cropland. However, it does not include modification, such as deepening or widening, of
the waterway asit existed prior to the flood event. All material removed must be disposed of in
upland locations and not in wetlands or other waterways.

Permits will not be required for the emergency removal of fallen trees and other minor debris that
impounds or diverts natural flows and causes bank erosion or flooding. Removal of large debris
piles however, may require a permit and should be coordinated with our Regulatory staff. All
material removed must be disposed of in upland locations and not in wetlands or other .water-
ways. Wholesale channel clearing, cleaning and relocation is not exempt, requires a permit, and
is generally discouraged.

Besides exempt activities, there are several nationwide permits which may authorize certain
flood protection and repair projects, such as Nationwide Permit 13. This nationwide permit au-
thorizes bank protection projects such as the placement of rock riprap along ariverbank or shore-
line. To qualify for this nationwide permit, the rock must be placed at the point of erosion. It
may not be placed to reclaim recently eroded land. If the project isless than 500 feet in length
and less than 1 cubic yard of rock per running foot of shorelineisto be placed below the ordinary
high water mark, the project is authorized by this nationwide permit and there is no need to notify
us. Large projects which exceed these limits may be authorized by this nationwide permit but
require that we be notified and verify authorization under the nationwide permit.
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Other nationwide permits may authorize specific flood protection and repair projects. However,
unless specifically mentioned above, the Corps should be contacted for permit requirements re-
lating to the specific situation. In many cases, questions may be answered over the telephone
with little or no paperwork.

For work in Boundary, Bonner, Kootenai, Shoshone, and Benewah counties contact Mike
Doherty or Gregg Rayner at our Coeur d’ Alene Regulatory Office at 208 765-7237 or
208 765-7256, respectively.

For work in Latah, Nez Perce, Lewis, Clearwater, and Idaho counties contact Barbara Benge or
William McDonald at our WallaWalla District Office at 509 527-7153 or 509 527-7155, re-
Spectively.

For work in Adams, Valley, Washington, Payette, Gem, Boise, Canyon, Ada, EImore, Owyhee,
Cameas, Blaine counties and the western part of Custer County, contact Greg Martinez at our
Boise regulatory Office at 208 343-0671 or Red Smith at our Walla Walla District Office at
509 527-7156.

For work in Lemhi, Butte, Clark, Fremont, Jefferson, Madison, Teton, Bingham, Bonneville,
Gooding, Lincoln, Jerome, Twin Falls, Minidoka, Cassia, Power, Oneida, Bannock, Caribou,
Franklin, Bear Lake counties and the eastern part of Custer County, contact Ray Kagel or Rob
Brochu at our Idaho Falls Regulatory Office at 208 522-1645.

In addition to Corps permit requirements, the Idaho Department of Water Resources (IDWR) has
permitting authority under the state Stream Channel Protection Act for any work done below the
line of ordinary high water of all perennial streams and rivers. Thisincludes all work authorized
by the Corps under nationwide permits in these channels. Provisions of this Act have been
waived by the IDWR Director for situations requiring immediate action. However, work not
required to protect life and property asin an emergency situation must be reviewed under ajoint
application for permit. The Corps and IDWR will be cooperating to expedite permit applications
for al flood mitigation work.

For information on IDWR permits, contact their Northern Region Office in Coeur d’ Alene at
208 769-1450 or Western Region Office in Boise at 208 334-2190.

A. Bradley Daly
Chief, Regulatory Branch
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DEPARTMENT OF THE ARMY
PORTLAND DISTRICT, CORPS OF ENGINEERS
P.O. BOX 2946
PORTLAND, OREGON 97208-2946
REPLY TO
ATTENTION OF:

Operations, Construction,
and Readiness Division

Brian G. Allen

Staff Environmental Engineer
U.S. Department of Transportation
Federal Highway Administration
610 East Fifth Street

Vancouver, WA 98661-3893

Dear Mr. Allen:

Thisisin response to your March 27, 1996, |etter regarding emergency relief for repair or
reconstruction of Federal highways and roads that have been damaged by recent flooding. You
requested confirmation that the emergency repair and reconstruction work would be exempt from the
reguirements of regulation by the U.S. Army Corps of Engineers under Section 404 of the Clean
Water Act. Under Section 404, the Corps regulates the discharge of dredged or fill material in wa-
ters of the U.S., which includes wetlands.

Section 404 specifically exempts certain activities from the requirements regulation. One of
these exempted activities is the maintenance, including emergency reconstruction of recently dam-
aged parts, of currently serviceable structures such as bridge abutments or approaches and transpor-
tation structures. Maintenance does not include any modification that changes the character, scope,
or size of the origina fill design. Emergency reconstruction must occur within a reasonable period
of time after the damage occurs in order to qualify for this exemption.

The Corps a'so regulates most work and structures that affect navigable waters of the U.S.
The repair, rehabilitation, or replacement of any previously authorized, currently serviceable struc-
ture, or of any currently serviceable structure or fill authorized by the “grandfather” provision (33
CFR 330.3), may qualify to be authorized under nationwide permit number 3. To qualify, the struc-
ture or fill must not be put to uses differing from those uses specified or contemplated for it in the
original permit or the most recently authorized modification. For more information regarding this
nationwide permit, call Byron Blankenship at(503) 326-6995.

I hope this provides the confirmation you have requested.
Sincerely,

W. B. Paynter
Chief, Regulatory Branch
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DEPARTMENT OF THE ARMY
PORTLAND DISTRICT, CORPS OF ENGINEERS
P.O. BOX 2946
PORTLAND, OREGON 97208-2946
REPLY TO
ATTENTION Of:

Operations, Construction,
and Readiness Division

Subject: Permit Application ID No. 98-166

Brian G. Allen

Staff Environmental Engineer
U.S. Department of Transportation
Federal Highway Administration
610 East Fifth Street

Vancouver, WA 98661-3893

Dear Mr. Allen:

| have reviewed your agency’s letter dated April 24, 1998 (attached) in which you state that the
required to obliterate nearly 105 miles of forest devel opment roads in the Fish Creek Watershed should
be exempt from regulation under the Clean Water Act Section 404.

| have reviewed 33 CFR 323.4 “ Discharges not requiring permits,” and discussed the issue with
Doris McKillip, Regulatory Project Manager.

Construction or maintenance of forest roads is addressed under 33 CFR 323.4 (a)(6)(i) through
(xv). Three types of roads are addressed including permanent roads (for farming or forestry activities,
temporary access roads (for mining, forestry, or farm purposes) and skid trails (for logging). Best man-
agement practices are addressed for the construction or maintenance of forest roads which includes assur-
ing that flow and circulation patterns and chemical and biological characteristics of waters of the United
States are not impaired. This citation also states that all temporary fills shall be removed in their entirety
and the arearestored to its original elevation.

Removal of forest roadsis not specifically addressed in this section of the regulation; however, it
was likely not anticipated that these road systems would be removed rather than expanded. The 105
miles of forest devel opment roads may or may not bc considered temporary fills. However, removal of
culverts and other forest road fills and the restoration of the areato pre-road status will obvioudly assure
that flow and circulation will be re-established at these sites. If best management practices are followed,
we will concur that the 105 miles of forest devel opment roads in the Fish Creek Area are exempt under
33 CFR 323.4. A copy of the referenced regulations are attached for your information.

If you have any questions, please contact me at the address listed above or telephone at

503 808-4370.
Sincerely,

W. Burton Paynter
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April 19, 1996 8::\/ISION

STATE
LAND
Brian G. Allen
Staff Environmental Engineer STATE LAND BOARD
U. S. Department of Transportation JOHN A. KITZHABER
Federal Highway Administration gﬁYErE(EISLING
Western Federal Lands Highway Division Secretary of State
610 East Fifth Street JM HILL
_ State Treasurer
Vancouver, WA 98661-3893 275 Sumrmer Street NE
Salem, OR 97310

(503) 378-3805
FAX (503) 378-4844
TTY (503) 378-4615

RE: Permit Exemption Emergency Relief for Federally Owned Roads
Dear Mr. Allen:

Y ou requested written confirmation for an exemption to the 404 permit authority
and the Oregon removal-fill permit for federal road reconstruction projects due to
the recent flood. The Division of State Lands (DSL) only administers Oregon s
Removal-Fill Law and cannot provide confirmation for an exemption to the 404
permit authority. That confirmation must come from the-U.S. Army Corps of
Engineers. | suggest that you contact:

Burt Paynter

U.S. Army Corps of Engineer
P.O. Box 2946

Portland, OR 97208-2946
TELE: (503) 326-7146

The Oregon Removal-Fill Law does provide an exemption for the removal or filling for mainte-
nance, including emergency construction of recently damaged parts of currently serviceable
roads. Thisis generally the case due to the February 1996 flood. This exemption and associated
restructuring of damaged roads should not include any modifications or changes that affect the
original pre-flood condition, scope, or road design. Such modification will require an Oregon
removal fill permit. It isaways difficult to give an exemption without having full knowledge of
the breadth and scope of the repair. | would strongly recommend that you appraise DSL of any
road reconstruction projects prior to commencing repair. | have included a copy of Oregon s
statute and administrative rules relative to the removal-fill permit for your review.
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Brian G. Allen
April 19, 1996

Page 2

If you have any further questions concerning this matter, please contact me at
(503) 378-3805, extension 279, or Earle Johnson at extension 244.

Sincerely,

Stephen J. Purchase
Assistant Director
Field Operations

bga.wpd

Enclosure
cc: Earle Johnson
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March 18, 1997

Brian Allen

Western Federal Lands Highway Division

610 East Fifth Street gV'S'ON

V ancouver WA 98661-3893 STATE
LAND

RE: State Project No. 13725
Joint Permit Application for repair of flood damaged
roads; Quartzville areain Salem Disgtrict of the BLM
Linn County

Dear Mr. Allen:

Consistent with past practice, if roads are primarily used for the transport of cut timber and are
on forest lands, we consider removal—fill activities associated with such roads as covered by the
Forest Practices Act exemption to the Removal-Fill Law. Please let me know if you think thisis
the case for the subject road repairs. In any case, repair and maintenance activities are exempt
from our permit requirements, if astructure is repaired to its pre-flood configuration, and not
expanded or substantially modified; repair and maintenance activities -- to qualify for the
exemption--must also take place during the preferred in-water work periods as established by the
Oregon Department of Fish and Wildlife (enclosed).

Please call me to discuss this matter at 503 378-3805, extension 232.
Sincerely,

Ken Franklin

Natural Resource Coordinator

Field Operations-Western Region

Enclosure

rf 28:226

Rich Gebhart, Corps of Engineers
John Haxton, Oregon Dept. of Fish and Wildlife

Figurel
Example of “State Permit Silviculture Exemption”
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United States Forest Rogue River 333 W. 8th Street

Department of Service National P. O. Box
Agriculture Forest Medford, OR 97501-0209
File Code: 7700 Transportation Systems Date: April 6,1999

Route To: Federal Highway Administration
Western Federal Lands Highway Division
610 East Fifth Street
Vancouver, WA. 98661-3893

Subject: Designated Materials Sources and Waste Areas
Applegate Ranger District
ERFO Restoration Projects
OR-97-2-FS Flood Event

To Brian Allen, Environmental Engineer

A review of the materials source and waste area sites proposed for use by the FHWA repair con-
tract has been completed by Applegate District staff and specialists. All sites were found to be
acceptable for use as intended with the following recommendations or restrictions:

—No development beyond the existing cleared boundaries will be authorized

—Prior to entering a source area, the Forest Geotechnical Engineer will be notified
—Contractor will determine which sources or areas will be necessary for operations and submit a
listing to the Contract COR or Forest Geotechnical Engineer.

— Development EI ans for those areas necessary for the contractors needs will be submitted prior
to beginning work..

—A work schedule indicating the priority by project site will be developed to alow the Forest
Service to coordinate the anticipated road closures necessary for project work and verify any ad-
ditional T& E concerns.

A map was previously submitted to FHWA indicating the locations of the each site and designat-
ing which were to be utilized as borrow sources or waste disposal sites.

This letter is your authorization to enter and use those materials sources and waste areas
reviewed and approved as shown on the map previously referred to.

MARY SMELCER

Applegate District Ranger
CC: R.Brady
R.Styrwold

FigureJ
Example of “ Materials Source and Waste Disposal Authorization”
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PaGE 1 of PAGES
DEPARTMENT OF TRANSPORTATION PROCUREMENT REGUEST M.
[PROCUREMENT [QEQUEST I
ROCESS APIDLY

2. TYPE OF REQUEST (Check one)

Edward S. Hammontree

3. ORIGINATING OFFICE DATA A NEW REQUEST
ERFO Design Section 8. (] CHANGETO
4. ADOMIONAL INFORMATION (Suggested supply sources, security data, etc) PENDING PR NO.
MODIFICATION TO
WA FS ERFO 96-22(10), FDR 99 < CONTRACT OR
ORDER NO.
5. APPROVALS 4. CONSIGNEE AND CESTINATION
ROUTING INTERNAL ROUTING
APPRWG OFFICIALS symsoL OATE | NALS JROUTING SYMBOL

.ﬂt W

(2) ACCOUNTING CERTIFICATION OFFICER

HPA 7123 DSFG[‘% 7. DATE(S) REGURED

%’_,5(
[+
8. GOVERNMENT FURMSHED PROPERTY

O}

X ves [ w  ar~rES"seepar. 8 of Instrucnions

on reverse.)

9. DESCRIPTION OF ITEMS OR SERVICES

ILEOM ITEM OR SERVICE (Include Specifications and Special Instructions) QUANTITY UNIT uffSTlMATED CAS::T
W ® (© © () [}
1 Mobilization 1 lpsm {10,000.00 10,000.00
2 | Geogrid Wall 1,550 sq ft 20.00 31,000.00
3 Fiber reinforced shotcrete 20 cuyd 350.00 7,000.00
4 Geotextile, type VIII 400 sqyd 4.00 1,600.00
5 Roller 20 hours 75.00 1,500.00
6 Hydraulic Excavator 20 hours 100.00 2,000.00
7 Bulldozer 20 hours 75.00 1,500.00
8 | Crushed Aggregate Base (Government Furnished) 300 cuyd 15.00 4,500.00
9 Asphalt Concrete 275 ton 90.00 24,750.00
10 | Guardrail, type G4, W beam, wood post 400 In ft 20.00 8,000.00
TOTAL ESTIMATED COST
S 91,850.00
10. ACCOUNTING DATA

09M-17-53-54-6222-110

FORM DOT F 4200.1 a7 (IF Beta C, 4/12/95)

FigureL
Example of “Purchase Order Contract”
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Procurement Request Attachment for FDR 99

Item 1. Mobilization. Lump Sum

Thisitem covers al necessary work to mobilize and demobilize to and from the site to perform
the work. Thisitem also includes any survey or testing required to perform the work.

Item 2. Geogrid Wall. 1550 Squar e Feet
Description:

Thisitem includes all work necessary to construct the geogrid wall detailed on the plans.
Materials:

Provide invoices for all purchased materials.

Geogrid shall be Tensar type UX1500SB SRHDPE.

Select borrow backfill is government provided from Way Quarry as shown on the plans.
Reinforcing steel shall be #4 rebar.

Welded wire forms shall be W3.5 x W3.5, 4X4.

Support strut wires shall be No.4.

Construction Requirements:

Wall Excavation.

Rock will be encountered, during excavation of; Geogrid wall construction. Perform wall exca-

vation in rock according to Section 205. Structural Excavation quantity is 840 cubic yards (for
information only)

Geogrid Placement
Place geogrid with the strongest direction normal to the wall face.

Select Borrow Placement

Start select borrow placement at the back third of the reinforcement and work towards the wall
face. A minimum backfill thickness of 8.0 inchesis to be maintained between equipment and
reinforcement and therefore tracked or wheeled equipment is not allowed to drive directly on the
reinforcement. When placing backfill avoid damaging the reinforcement. The contractor isto
replace wall materials that are damaged by the backfill placement at the contractors expense.
Correct any misalignment or distortion of the wall face caused by placement of the backfill that is
outside the limits of this specification.

FigureL
Example of “Purchase Order Contract”
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Compact select borrow to the requirements of section 204 while not exceeding a maximum loose
lift thickness of 12.0 inches. Compaction within 3.0 feet of the wall face is to be achieved by at
least three passes of alight weight mechanical tamper, roller, or vibratory system. Select borrow
backfill quantity is 860 cubic yards (for information only).

Wall Alignment
Align wall face to within + /- 3.0 inches of aline projected from the bottom front of the wall face
on alH:6V batter.

Measurement:
Measurement will be along the neat line of wall face constructed.
Payment:

This pay itemincludes al work and materials necessary for wall excavation, select borrow
backfill, geogrid material, reinforcing steel, welded wire forms and support strut wires.

Item 3. Polyfiber reinforced Shotcrete. 20 cubic yards
Provide invoicesfor al purchased materials. Provide mix design for shotcrete meeting the fol-
lowing requirements. Provide the Government three standard cylinders filled with the same

shotcrete applied at the site.

Proportion shotcrete to produce a mix capable of attaining a 1500 psi compressive strength in
3 days and 3000 psi in 28 days. Air content in the preplaced Shotcrete mix shall be 6%-8%.

Add Davis color code # 5084, “ Buff” , to the shotcrete prior to pneumatic application
Apply abroom finish to the undisturbed gun finish as applied from the nozzle.

Follow manufactures recommendations when adding quantity of polyfiber reinforcement to the
shotcrete mix.

Measurement will be along the neat line of wall face constructed.

This pay item includes all work and materials necessary for wire mesh, weep hole construction
and shotcrete placement and finishing.

Item 4. Geotextile, type VIII. 400 squareyards

Thisitem included placement of geotextile, type VIl at locations shown on the plans.

FigureL
Example of “Purchase Order Contract”
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Item 5. Roller 20 hours

Thisitem covers compaction necessary in shoulder reconstruction areas from Station 3-+-00 to
4+00 and from Station 5+25 to 7+05.

Item 6. Hydraulic excavator 20 hours

This item covers excavation necessary in shoulder reconstruction areas from Station 3+00 to
4+00 and from Station 5+25 to 7+05.

Item 7. Bulldozer 20 hours

This item covers excavation and replacement of material necessary in shoulder reconstruction
areas from Station 3+00 to 4+00 and from Station 5+25 to 7+05.

Item 8. Crushed Aggregate Base (Gover nment fur nished) 300 cubic yards

Thisitem requires all work necessary to load, haul, place and compact government furnished
crushed aggregate base from a stockpile at a Forest Service source located at M.P. 32.7 on Forest
Road 25.

Item 9. Asphalt concrete. 275tons

Thisitem requires furnishing and placing asphalt concrete meeting general WSDOT specifica
tions at the locations shown on the plans. This item aso includes applying centerline and shoul-
der striping to the asphalt concrete meeting the requirements of Subsection 634.05, Waterborne
Traffic Paint, Type B.

Item 10. Guardrail, type G4, W beam, wood post. 400 linear foot

Thisitem requires furnishing and installing guardrail as shown in plans. Thisitem also includes

installing guardrail terminal sections, type BCT, at both ends of the guardrail run. Terminal sec-
tions will be paid by the linear foot under this item.

FigureL
Example of “Purchase Order Contract”
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FDR 99 Windy Ridge ERFO Project
Bid packet clarifications and Revisions

Revisions:
Geogrid reinforcement tail has been increased from 1.0 foot to 3.0 feet.

Clarifications:

Structural excavation quantity is approximately 840 Cy Yd (information only).

Structural excavation does not have to be removed from the site but instead can be pushed out
and down into the failure area (See sheet - 2).

Select borrow material quantity is approximately 860 Cy Yd (information only)
The select borrow material source is approximately 3.0 miles round trip from the project site.
The select borrow material is crushed and stock piled for use.

Aggregate base material source (MP 32.7) is approximately 45 miles round trip from the project
site. The aggregate is crushed and stock piled for use.

Shotcrete facing application is to be done by Johnson Western Gunite.

FigureL
Example of “Purchase Order Contract”
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610 EAST FIFTH STREET
VANCOUVER, WA 98661-3893
(360) 696-7700 FAX: (360) 696-7846

@ WESTERN FEDERAL LANDS HIGHWAY DIVISION

U.S. Department
of Transportation

Federal Highway
Administration

ATTN.: Ted Aadland, President APR 29, 1996
F.E. Ward, Inc. HPC- 17.7
2710 NE 78th Street LTR_CON.PIN

Vancouver Washington 98665
Award of Letter Contract: _5-8-96
Dear Mr. Aadland:
L etter Contract DTFH70-96-C-00009
Solicitation No. DTFH70-96-R-00018
WA FS ERFO 96-22(2)
Gifford Pinchot National Forest. Pine Creek Bridge Repair

Emergency reconstruction of the subject bridge is required to accommodate traffic as soon as
possible. The construction has been offered and accepted by Mr. Ted Aadland on behalf of

F. E. Ward. To alow for an immediate start of work, we have been authorized by Mr. Thomas 0.
Edick, Head of Contracting Activity for Federal Lands Highway Office, to issue aletter contract
to your firm for the work.

This letter, upon execution by your firm and this agency, will serve as aletter contract authoriz-
ing you to proceed with work.

The proposed work consists of installation of under-pinning and backfill of embankment at Abut-
ment #2 of Pine Creek Bridge as shown on the attached drawings. The Pine Creek bridge shall be
open to traffic not later than July 15, 1996.

The following FAR Contract Clauses are included as part of this letter contract:

52.216-23 EXECUTION AND COMMENCEMENT OF WORK (APRIL 1984)

The Contractor shall indicate acceptance of this letter contract by signing two cop-
ies of the contract and returning them to the Contracting Officer not later than May 2,
1996. Upon acceptance by both parties, the Contractor shall proceed with performance of
the work, including purchase of necessary materials.

52.216-24 LIMITATION OF GOVERNMENT LIABILITY (APRIL 1984)

@ In performing this contract, the Contractor is not authorized to make ex-
penditures or incur obligations exceeding $200,000.00 dollars.

(b) The maximum amount for which the Government shall be liableif this
contract is terminated is $200,000.00 dollars.

FigureM
Example of “ Letter Contract”
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Pine Creek Bridge Repair
Letter Contract
Page 2

52.216-25 CONTRACT DEFINITIZATION (APRIL 1984)

€) A firm-fixed price definite contract is contemplated. The Contractor agrees
to begin promptly negotiating with the Contracting Officer the terms of a definitive con-
tract that will include (1) all clauses required by the Federal Acquisition Regulation
(FAR) on the date of execution of the letter contract, (2) all clausesrequired by law on
the date of execution of the definitive contract, and (3) any other mutually agreeable
clauses, terms, and conditions. The Contractor agrees to submit a fixed-price proposal
and cost or pricing data supporting its proposal.
(b The schedule for definitizing this contract is:
Q) Proposal Due-May 31, 1996
2 Negotiations begin - June 7, 1996
(©)) Contract Award - June 21, 1996
(©) If agreement on a definitive contract to supersede this letter contract is not
reached by the target date in paragraph (b) above, or within any extension of it granted by
the Contracting Officer, the Contracting Officer may, with the approval of the head of the
contracting activity, determine a reasonable price or fee in accordance with Subpart 15.8
and Part 31 of the FAR, subject to Contractor appeal as provided in the Disputes clause.
In any event, the Contractor shall proceed with completion of the contract, subject only to
the Limitation of Government Liability clause.
Q) After the Contracting Officer’s determination of price or fee, the
contract shall be governed by--
(1) All clauses required by the FAR on the date of execution of
this letter contract for either fixed-price or cost-reimbursement contracts,
as determined by the Contracting Officer under this paragraph (c);
(i)  All clauses required by Law as of the date of the Contract-
ing Officer’s determination; and
(@iii)  Any other clauses, terms, and conditions mutually agreed
upon.
2 To the extent consistent with subparagraph (c)(1) above, all
clauses, terms, and conditions included in this letter contract shall continue in ef-
fect, except those that by their nature apply only to aletter contract.

(end of clauses)

Until the contract is definitized, all work shall be performed in accordance with the Federal Ac-
quisition Regulations (FAR), the Standard Specifications for Construction of Roads and Bridges
on Federal Highway Projects, FP-92, and as directed by the Contracting Officer. A request for
proposal will be forwarded to you in approximately two weeks. Since you have reviewed the site
with our Engineers, you have sufficient information to begin mobilizing and executing work.

FigureM
Example of “ Letter Contract”
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Pine Creek Bridge Repair
L etter Contract
Page 3

Copies of the SF 25 (Performance Bond) and the SF 25-A (Payment Bond) are enclosed. Exe-
cuted copies of these forms (original and one copy) are to be returned to this office (ATTN: Con-
tracts Section) prior to the beginning of construction activities. Please include the name and ad-
dress of your bonding company’s local agent on the bonds and furnish a current copy of the
agent s Power of Attorney from the bonding company. We also request that your Certificate of
Insurance be submitted to the Contracts Section within 10 days of award of this letter contract.

The Contract Administration Office is located in the office of the Project Engineer, Paul
Rettinger, P.O. Box 130, Cougar, Washington 98616. His phone number is (360) 238-5156.

Please execute this letter contract by securing the required signatures on each original and return-
ing them to this office by May 2, 1996. 1 will then make award and return one of the executed
copies to your office for your files.

Sincerely yours,

James N. Hall
Contracting Officer

(6) Enclosures

Riprap Detail

Typica Section Sketch
Vicinity Map

Electronic Funds Information
SF 25, Performance Bond

SF 25A, Payment Bond

cC: T. Hildreth
E. Hammontree

P. Rettinger
ACCEPTED
Ted Aadland Date
President
F. E. Ward, Inc.
ACCEPTED
Raymond L. Schadt Date

Contracting Officer
Federal Highway Administration

FigureM
Example of “ Letter Contract”
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Pine Creek Bridge Repair
Letter Contract

Page 4
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Pine Creek Bridge Repair
Letter Contract

Page 5
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FDR 99
Mount St. Helens Nationa Volcanic Monument
This project islocated in Skainania County for Labor Hour rate purposes.
This project will be between $50,000 to $100,000 and the CBD notice will need to be waived.

The justification for waiving the CBD is as follows. The project is located in the Mount St.
Helens National V olcanic Monument on Forest Highway 99, a main route that accesses tourist
attractions to Mount St. Helens. Access to the Windy Ridge viewpoint. Spirit Lake and many
other tourist destinations are accessed by this highway. This roadway is presently closed Monday
through Thursday to public use. To reconstruct this site the roadway will be required to be
closed for two to three weeks. Both Mount. St. Helens National V olcanic Monument and the
Gifford Pinchot National Forest have asked FHWA to expedite this repair so that it can be com-
pleted before bad weather arrives and eliminate future delays to traffic during the 1997 tourist
season. This section of road is heavily used from June through October by tourists, hunters and
outdoor enthusiasts.

All work required under the Purchase Order is shown on the plan sheets or on the Procurement
Request.

FigureN
Example of “ CBD Waiver”

WFLHD Procedure No. 9.7.A-1 55 of 55 September 29, 1999



	PDDM Home
	Find...
	Find Again...

	Chapter 9
	Section 9.7
	Print...
	Procedure 9.7.A-1
	Figures



